

Restructuring review

Change evaluation to review everywhere Where will this be costed?

The president and executive secretary were directed to develop an initial plan for the 2012 review of the restructured Conference/Presbytery system. This proposal outlines a process and timeline for conducting a thorough review.

April, 2011 – The Executive discusses this proposal, the major point of which is to hire an outside consultant who would lead the review process.

June, 2011 – The Executive finalizes the review plan and hires a consultant based on a request for proposal (RFP) process.

September, 2011 – consultant begins work. Persons and groups to be consulted include, but are not limited to... (list to be reviewed and expanded by Executive and/or consultant)

- Conference – Executive, chairs of committees

- Presbyteries – as determined by the consultant in discussion with the Presbyteries

- General Council Executive representatives

- General Council office and other Conferences – as determined by the consultant
- Staff

February, 2012 – consultant provides preliminary report with recommendations to Conference Executive and/or to other bodies

April, 2012 – final report prepared by consultant to go to AGM including a process to be used at the AGM

May, 2012 – discuss report at AGM

June, 2012 – implementation of any directions that emerge from the evaluation